

SUMMARY OF ADDITIONAL JOBS												
Additional Cost - Extruder Services												
SN	PO NUMBER	DWR	DWR Ref	Job Tag	S-schem personnel	Rate Type	Total Cost	Job Description	Status	Start Date	Finish Date	COST REFERENCE
1	4504155180	Manpower support for Motor& Gearbox Re-Alignemnt rework	386	43XM80-1	Tariq	Time sheet based PO rates	264,240.00	Manpower support - Supervisor/Lead/ Millwright/Pipefitter /Rigger for Motor rework	Completed	15/11/2022	29/10/2022	Time sheet based PO rates
2	4504155180	Additional - Screw Rework	386	42V80	Tariq	Time sheet based PO rates	80,820.00	Additional job Screw removed and installed again	Completed	28/10/2022	31/10/2022	Time sheet based PO rates
3	4504155180	Additional - Sclapping Screen Frame replacement	10	43S86	Tariq	Time sheet based PO rates	46,440.00	Additional job for Frame installation for sclapping frame	Completed	28/10/2022	31/10/2022	Time sheet based PO rates
4	4504155180	Hydrojetting Services 1 unit	Ref Email	43/44 V80	Tariq	Ref Proposal	42,000.00	Additional Hydrojetting mobilized based on SCHEM Request for 7 shift	Completed	9/10/2022	12/10/2022	Ref Proposal
OPERATION SUPPORT - PO#4504155180							433,500.00					